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Project Type

Project Name Funding Status *
Project Status

*
Project Team Remarks/Comments

City Corporate Yard Improvements
FY 24-25 $1,046,650 
Programmed Future 

$8,183,835
Design A Paguio / R Hacecky Conceptual/Schematic design is completed.  Staff is working on the award of final design and construction documents to IDS Group in the 

amount of $750,000.  

Citywide Facility/Security Assessments - Phase 1  $                          819,300 Construction M Ansari/ M Sledd Contract awarded on February 13, 2024 to Convergint Technologies in the amount of $760,000 for selected city facilities. Funding for future 
phases of security improvements will be considered as part of overall facility projects on a location-by-location basis..

Council Chamber Interior Upgrades and Expansion  $                       1,285,448 Design A Paguio/ M Ansari Conceptual Plans and Cost estimates were presented to the City Council in April 2023.  City Council allocated $1,285,448 to modernize and 
extend the patio. The staff is looking for final directions to proceed for construction plans and bid documents.

Finkbiner Park Pickle Ball,Restroom Remodel, Play Ground, Parking 
Area - Phase 2  $                       1,750,000 Construction M Ansari Playground equipment were replaced.  Parking lot is repaved, drainage facilities are improved.  ADA compliant sidewalk are installed.  Project 

is substaintially completed.
La Fetra Center Building Improvements and Exterior Stairs  $                          286,500 Pre-Design Transtech Engineers City has delegated Transtech (Municipal Services Consultant) to design and develop construction documents

Teen Center Facility Interior Renovation  $                            54,000 Pre-Design A Paguio Schedule a meeting with the Recreation staff to discuss the needs.

Rock House - Big Dalton Canyon  $                          555,000 Pre-Design Transtech Engineers Schedule a meeting with the Facilities to discuss the needs.

Dale Road Property Demolition Project  $                       1,289,374 Construction M Ansari/R Hacecky City Council awarded the Demo contract to Horizon Construction for hazardous material abatement and demolition of all the structures on the 
property.  Contractor is in the process to get Building permits, followed by AQMD permits.

Police Department ADA Compliant Bathroom Upgrade  $                          165,000 Pre-Design Transtech Engineers Transtech to prepare RFP for design of the bathrooms.  Staff will reach On-call consultants and local designers.

Citywide Roof Replaccement  $                       1,454,750 Pre-Design Transtech Engineers In past years, excessive rainwater leak was observed in different City buildings including areas of City Hall, Police Department, Library, Water 
Yard and Street Yard. Schedule a meeting with the Facilities to discuss the scope and put the construction award package.

Transportation Yard Modernization and Relocation  $                          286,500 Construction M Ansari/ S Mateer  Edison is extending the service to install EV Charging.  Transportation Division has secured different grants.

IT Citywide ERP & Land Management IT Assessment Plan  $                       2,335,000 Progress L Gastner/A Paguio Regular meetings with Tyler for Permit issuance, plan check submittal, invoicing.

South Hill Bike Park  $                       2,000,000 Design K Fay / M Ansari The survey has been completed. Bike tracks, parking area nd other amenities are designed.  Staff is working on Civil and Geotechnical 
Design RFPs to initiate CEQA studies prior to any ground activity.

People Movement & First and Last Mile  $                       9,475,000 Design S Mateer / M Ansari
This project is the combination of different projects like San Dimas WashUrban Trail, Little Dalton Wash Urban Trail, Glendora Avenue First 
/Last Mile improvements, Foothill Blvd First/Last Mile improvements, Glendora Green Streets, different marquee installation, restoration of 
Antiques Street lights along Glendora Avenue.  Funding for these projects is put together.

Manooshian Park Guardrail along the Wash  TBD Design M Fraser /Transtech
City has a reservoir where access is through LA County Flood Control facility. The city had an Use Agreement with the LACFCD for access 
easement.  For renewal, Flood Control is requiring a guardrail along the Wash.  Transtech is looking how to proceed with theeconstruction 
design and necessary permits. 

 Parks and Trails Master Plan  $                          275,000 Pre-proposal TBD Schedule a meeting with the Community Services Department  to discuss the needs.

Finkbiner Park Stormwater Capture Project
FY 22-23 $2,581,286 
Programmed Future 

$21,517,018
Design TransTech / M Ansari

90% plans completed.  CEQA IS/MND is completed. Contract with Craftwater is extended to finish 100% design and secure various 
Environmental permit.  Upper San Gabriel WASC is recommending the Project for $18.68 million construction grant over a period of 3 
years.City has been approved 

Stormdrain Inlet Insert Installation  $                          200,000 Pre-design TBD Provide covers over the storm drain inlets retaining trash, leaves and the debris entering the storm drains. 

Stormwater Master Plan FY 22-23  $250,00 Proposal Transtech Engineers Staff is preparing the RFP to get proposals for this project.

CDBG Funded  FY 2023-24 Curb Ramps Replacement Project  $                          269,608 Construction L Gastner Project is substaintially completed.

Route 66 and Lone Hill Sidewalk Replacement Project  $                          290,742 Award L Gastner Project was awarded in March 2024 to Ruiz Concrete and Paving.  The contractor was found non-reaponsive as he failed to submit Bonds.  
Staff is working to take it back to the Council in July 2024 and awward to the second lowest bidder.

ADA Transition Plan  $                          275,000 Proposal Transtech Engineers Working on the RFP to invite proposals.

Amelia Avenue and Wildwood Ranch Road Street Rehabilitation  $                          404,241 Construction M Ansari Project is substaintially completed.
Bennett Avenue, Washington, Westridge and Bender cul_de_sacs Street 
Rehabilitation  $                       2,100,000 Construction M Ansari Project is substaintially completed.

Cumberland, Palomar, Lone Hill, N/O Foothill  $                          477,313 Construction M Ansari Project is substaintially completed.

Lonehill Avenue Street Rehabilitation - Route 66 to San Dimas Wash  $                       1,878,103 Design M Ansari Pending California Department of Transportation (Caltrans) encroachment permit. Preliminary Environmental Study (PES) form has been 
signed by Caltrans. City will be approaching Caltrans to waive te conditions o.  Otherwise, repave the street out of Caltrans right-of-way.

Mauna Loa, east of Glendora Ave Street Improvements  $                          455,047 Construction M Ansari Working on concrete works - sidewalk, curb ramps, spanderal.  Paving is anticipated to be done by June 2024.

San Dimas Wash Bridge Improvements Design  $                          246,811 Proposal M Ansari Recieved revised Finance Letter. CALTRANS approved the change of work scope to Bridge Preventive Maintenance.  Working on design 
RFP.  Anticipated award of the design contract will be in October 2024.

Citywide Slurry Seal Project, FY 24-25  $                          500,000  Design M Ansari Streets with no structural failure and in fair pavement conditions qualify for Slurry Seal treatment. Slurry Seal treatment prolongs the 
pavement life to 5 years.  Streets will be selected on the recommendation of the 2021 Pavement Management Study.  In-house design.

Downtown Parking Lot Rehabilitation  $                          250,000  Proposal M Ansari City owns several public parking lots in the downtown Glendora village area.  To revitalize and beautify the downtown, parking lots need to be 
repaved, with ADA compliant path of travel.  Transtech or On-Call consultant will be hired for the design

HISP Funded Traffic Signal Modifications - Eight Locations  FY 23-24 $1,150,000      
FY 24-25 $1,016,420  Proposal A Paguio / M Ansari Staff is working on the design contract award to General Technologies and Solutions in the amount of $230,000.  Anticipated award of design 

award in in July 2024.
 Colorado Avenue and Vicinity, east of Glendora Avenue, Street 
Rehabilitation TBD Proposal Transtech Engineers Working on the RFP to invite proposals for Water and Street Improvement Design.

Pavement Management Plan (PMP) Rrport TBD Proposal Transtech Engineers Working on the RFP to invite proposals for Pavement Management Plan and 5, 7 and 10 year pavemment plans.

 Glendora Avenue - Route 66 to Gladstone Street Rehabilitation TBD Proposal Transtech Engineers Working on the RFP to invite proposals for Water and Street Improvement Design.

Bennett Ave, Washington, Westridge and Bender cul_de_sac  $                       2,856,000 Construction M Ansari Project is substaintially completed.

Country Club , Country Club Vista Water Mains Replacement  $                       1,375,231 Construction M Ansari Project is substaintially completed.

Cumberland, Palomar, Lone Hill_N/O Foothill  $                       1,318,683 Construction M Ansari Project is substaintially completed.

 Mauna Loa, east of Glendora Ave Water Main Project  $                       2,459,287 Construction M Ansari Project is substaintially completed.
 Colorado Avenue and Vicinity, east of Glendora Avenue, Water 
Improvements TBD Proposal Transtech Engineers Working on the RFP to invite proposals for Water and Street Improvement Design.

 Glendora Avenue - Route 66 to Gladstone Water Improvements TBD Proposal Transtech Engineers Working on the RFP to invite proposals for Water and Street Improvement Design.

 North Glendora Reservoir Replacement
FY 22-23 $1,129,150      FY 
23-24 $6,696,600      FY 24-

25 $837,075
Design M Ansari/ Transtech/ J 

Chavira
80% Reservoir design is completed.  City is invetigationg the construction feasibility, specially access to the project site. CEQA IS/MND study 
is on hold till the construction haul route is finalized. The city is extending its contract with the Civil Engineer and the Environmental firm.

Total Number of Active Projects = 41
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